

RESOLUTION NO. 2016-

**RESOLUTION PURSUANT TO N.J.A.C. 5:30-14.4 ET SEQ. CHANGE ORDER
NUMBER ONE FOR THE FIFTH AND TENTH AVENUE PAVILIONS**

WHEREAS, the Borough Administrator has certified Change Order Number One to amend project costs by agreement with the contractor, Epic Management for the Fifth and Tenth Avenue Pavilions; and

WHEREAS, the Council of the Borough of Belmar has also received from the Mayor a request for this Change Order to amend the cost of the project as shown by the documentation attached to said request and having investigated the same and being assured that the change is necessary and that it will actually be carried out and the total net change for Change Order Number One is a net decrease of \$44,174.95.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and Borough Clerk be and are hereby authorized to enter into written amendatory contract covering the change requested in the aforesaid project.

REQUEST PURSUANT TO 5:30-14.4 ET SEQ.

I am the Mayor of the Borough of Belmar and the changes are required to amend the bid specifications for the project as listed. No changes were authorized by me or the Council prior to this resolution for noted items and the change order requested by the Contractor and the Administrator is necessitated for the reasons given by them in the annexed documents and are permissible under Regulations of the Local Finance Board.

Matthew J. Doherty
Mayor

offered the above resolution and moved its adoption.

Seconded by and adopted by the following vote:

Councilmembers:	AYES	NAYS	ABSTAIN	ABSENT
Ms. Keown-Blackburn				
Mr. Magovern				
Mr. Brennan				
Mrs. Nicolay				
Mayor Doherty				

Adopted: