

PROJECT WORKSHEET

CHANGE REQUEST / AMENDMENT

DECLARATION NO.	PW NO.	DATE	FIPS NO.	CATEGORY
FEMA 4086 DR NJ	493001	08/08/13	025-04930-00	A

APPLICANT

Belmar, Borough of

DAMAGED FACILITY	COUNTY
Debris Removal - Borough Wide	Monmouth

PROJECT TITLE

Continuation of Debris Removal with the Borough of Belmar

SCOPE OF WORK:

*****AMENDMENT #2*****

This amendment is to revise the original PW with actual incurred costs.

***PW 000150(Amendment 0) - was obligated for \$5,416,624.96 on November 20, 2012 based on 50% of work completed.

***PW 000150(1) (Amendment 1) - was created to change the Federal funding from 75% to 90%.

***PW 000150 (Amendment 2) - The Subgrantee has submitted additional documentation reflecting 100% work completed.

Based on this documentation reflecting 100% of the Work Completed, the final cost now is \$6,812,873.62. Therefore, PW 000150 (Amendment 2) is being written to Obligate \$1,396,248.66.

PROJECT COST

ITEM	CODE	NARRATIVE	QUANTITY	UNIT	UNIT PRICE	COST
1	0000	Amendment 2				
2	9999	Debris Removal Costs	1	LS	\$ 1,396,248.66	\$ 1,396,248.66
SUBTOTAL FROM COST CONTINUATION PAGE(S):						\$ -
TOTAL PROJECT COST:						\$ 1,396,248.66

PREPARED BY: Jose A. Serbia <i>[Signature]</i>	TITLE: FEMA Project Specialist
FEMA PAC: Edward Denton	STATE PAC: Sgt. Moldenhauer
APPLICANT: Colleen Connolly <i>[Signature]</i>	DATE: 8/8/2013
	PHONE: 732-787-0215